Green Line Extension Project

GREEN LINE EXTENSION PROJECT
July 10, 2018 COMMUNTY WORKING GROUP MEETING – SUMMARY MINUTES
LOCATION OF MEETING: GLX Project Office, 200 Inner Belt Rd, 3rd Floor, Somerville, MA
02143
DATE/TIME OF MEETING: July 10, 2018; 8:30 AM – 10:00 AM
ATTENDANCE:
CWG Members: Joseph Barr (City of Cambridge), Michaela Bogosh (Magoun Square), Elliot
Bradshaw (Brickbottom), Ryan Dunn (Magoun Square), Dylan Manley (East Somerville), Jim
McGinnis (Union Square), Justin Moeling (Gilman Square), Brad Rawson (City of Somerville),
Laurel Ruma (College Ave), Jim Silva (Medford Ball Square), Tegin Teich (City of Cambridge)
MassDOT/MBTA: John Dalton – MBTA GLX Program Manager, Terry McCarthy – MBTA
Deputy Program Manager of Stakeholder Engagement, Andrew Smith – MBTA Service
Planning
GLX Constructors (GLXC): Sean Anderson, Hannah Brockhaus, Jamie Doyle, Michael Hoitink,
Megan Jarrett, Paul Tyrell, John West
GLX Project Team: Randy Henke, Martin Nee, Joe Sgroi
Other Attendees: Amy Eastment (Brickbottom), Thomas Fraim (LaQuinta Inn and Suites), Laura
Jasinski (Charles River Conservancy), Erica Mace (City of Somerville), Alan Moore (Friends of
the Community Path), Ron Newman (Friends of the Community Path), Polly Pook (Brickbottom),
Lynn Weissman (Friends of the Community Path)
PURPOSE: The GLX Community Working Group (CWG) was formed to help engage and foster
communication with the communities along the GLX corridor by meeting with representative
members (both residents and officials) of Cambridge, Somerville, and Medford.
BACKGROUND: The Green Line Extension (GLX) Project is an initiative of the Massachusetts
Department of Transportation (MassDOT), in coordination with the Massachusetts Bay
Transportation Authority (MBTA). The project intent is to extend existing MBTA Green Line
service from Lechmere Station through the northwest corridor communities of Cambridge,
Somerville, and Medford. The goals of the project are to increase mobility; encourage public
transit usage; improve regional air quality; ensure a more equitable distribution of transit
services; and support opportunities for sustainable development.
PRESENTATION:
Terry McCarthy, MBTA GLX Deputy Program Manager for Stakeholder Engagement gave a
GLX update and reviewed items from the last GLX Working Group meeting:
• Focus of outreach in coming months will be on bridge closures since they will have the
biggest impact.
• A scheduling chart for the bridge closures was requested and has been included in the
presentation.
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Washington Street Bridge utility work will need to happen in advance of the closure and
could require some lane shutdowns on weekends and non-commuter hours – details will be
forthcoming.
The GLX team did review the possibility of repurposing the current utility bridge as a
pedestrian bridge at Broadway during the closure but it did not have the capacity is not
structurally built to withstand pedestrian traffic.
A meeting has been scheduled for July 26 meeting with first responders to review the traffic
detours for bridge closures.
There was a GLX groundbreaking event on June 25 at Union Square.
In response to an inquiry at the last meeting about the tonnage of trees that had been
removed, an excerpt of the arborists report on trees removed with a diameter greater than 6
inches (see slide 5) was presented.
The next Pubic Meeting on GLX has been scheduled in Medford (City Hall Chambers) for
July 18 at 6:30 PM.

Sean Anderson GLX Constructors (GLXC) Engineering Coordinator gave an update on the
Community Path design (which is at a draft stage and subject to change).
• The current design, which is subject to change keeps the path continuous on west side of
GLX corridor.
• The continued Path from East Somerville to the Avalon Bay/Divco West development, will
terminate at North Point using connections yet to be designed by Divco.
• The Path will be brought up/down to street grade at Cross Street (up) and Washington
Street (down).
• The project has also preliminarily designed new access points from the path to Medford
Street and Walnut Street.
• Safety features include bollards, lighting, call boxes, signage, and fencing.
John West, the Project Manager for GLX Constructors (GLXC), and Jamie Doyle, the GLXC
Construction Manager, gave an overview of the project schedule and update on safety. They
then described GLXC’s bridge closure schedule for 2018 through 2020.
Andrew Smith from MBTA Service Planning gave an overview of the different alternate bus
diversion routes that were being considered during the Washington Street and Broadway bridge
closures.
Broadway (bus routes 80 and 89 affected) diversion options (these are both just considerations
at this point):
• From Powder House Square up Warner/Harvard Street to Main/Medford Street to Magoun
Square – this is most conservative option but impacts most riders as it would result in
closing 10 bus stops on Broadway with Ball Square being most affected. This would also
affect runtime and is not the MBTA’s preferred option.
• Running service via Rogers and Pearson Streets – this requires coordination with City of
Somerville to reverse direction of a segment of these roads and to eliminate some parking at
turns. This is the preferred option of MBTA because it is shorter travel time and connects to
more riders.
Washington Street bus routes (86, 91, CT2 affected) – looking at running service via Tufts
Street which effects only one bus stop at McGrath; parking would have to be eliminated on the
street however.
GLXC also gave updates on ongoing operations such as tree clearing, rodent control, old track
removal, trash clean up along the rail right-of-way, pre-construction surveys, and the Homan
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Building demolition. They also gave an update on their June 21 Disadvantaged Business
Enterprise (DBE) Networking event.

SUMMARY OF DISCUSSION/ISSUES:
At-grade Crossings
In response to a member asking if at-grade crossings in Ball Square at Granville Avenue and a
location off of Cedar Street had been looked at, the project team said to send them the specifics
of the idea and they would take a look. Representative Barber’s Office will be sending the
specifics. It was noted that cost and time added to the schedule would be the biggest factors in
influencing if changes can be made.
Community Path
In response to a question on how far along the design for the Community Path was, the GLX
team answered that they are at about 20% design.
There was a question about how the path would tie into the paths on the other side of the Divco
West development. The GLX team said that this would be up to the developer how the
connections would be made and that they are meeting with them weekly. The City of Cambridge
clarified that the layout by the developer was subject to the city planning board which has
already approved a continuous connection.
A member asked if it was possible to find out what the cost difference would be if the path were
to cross at Washington Street and ran along the other side of tracks (Inner Belt side). The GLX
team said to send the idea over as a request for a cost comparison and the team would look at
it – it would be a very significant change and could not add cost or delay construction.
The City of Cambridge recommended considering signaling at street crossings to account for
safety of bicyclists.
In answer to a question about a part of the path shown as a dotted line on slide 12, it was
explained that this was an existing path/parking lot that the path would connect into. The City of
Somerville said that they would be redeveloping the parking lot into a true open space.
It was asked who would be answering the call boxes. The City of Somerville stated that it would
be their local responders per an agreement with the MBTA.
A member asked if there had been any consideration about the path lighting effecting
neighbors. The project team said they would use MBTA station standards that mitigate the
amount of light pollution onto neighboring properties.
The City of Somerville also noted that they will be working towards making pedestrians and the
bicyclists the priority at crossings and will be involved in the planning.
It was asked what kind of fencing would be used on the path and the team said that though the
fencing is still in the design process that it would most likely be of the chain-link variety for
security purposes.
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It was also asked if privacy concerns had been taken into account for the fencing. The project
said that though it had not been addressed in design yet that it would be looked at.
A member asked if there was a plan to have landscaping for the path. The project team said
there would be opportunities, although somewhat limited in scope, for landscaping. A
landscaping plan is part of the contract and it would be part of the design process.
It was asked if the path would be at the standard 10-feet with 1-foot shoulders on each side
throughout the path length. The project team said that the standard was a minimum requirement
but exceptions by the contractor could be made if necessary and approved by the MBTA. If the
path were to go wider it would incur additional costs, so this would be unlikely.
It was recommended that when displaying the path designs for the public meeting that it made
clearer where the path went under streets and where it met street grade.
There was a question as to if the Community Path would open at the same time as the rest of
the GLX. The project team said that they would be constructed and open concurrently.
Safety
A member asked what the biggest concern has been for the first responders. The project team
said it was the street/bridge closures and the effect they would have on emergency response.
The project team said that it was committed to making sure there would be no surprises for
emergency teams by regularly updating them and meeting with them on their plans.
Construction and Tree Clearing
In response to a member’s question about the Keolis tree clearing in Medford beyond the GLX
area, the project team said that trees needed to be removed to address sight line issues for the
train operators related to the signaling system that was added in addition to other signal
equipment issues.
There was a question as to where new track construction would be occurring this summer and
what would be the impact. The project team said it would be from Washington Street to Lowell
Street. The work would be done in the corridor and mostly done in the day.
A member asked when the temporary retaining wall at College Avenue would be replaced with
the permanent wall. The project team said they would be starting on the new wall this fall.
It was asked if any west side corridor tree clearing would be occurring before 2019. The project
team stated that in general the west side clearing would not begin until 2019 but this is subject
to change.
Bridge Closures and Bus Planning
City of Somerville said they are talking to MBTA as part of the Better Bus Project to look at ways
of updating broader bus options for Somerville.
The project was asked if there would be pedestrian access during closures of Cedar and Lowell
Street Bridges. The project team said that as it stands now, no pedestrian access is planned but
it will look at options since they aren’t complete bridge removals.
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Groundbreaking
A member asked why there was not a lot of advance notice and publicity prior to the
groundbreaking and if it had to do with concerns about potential for protests against the US
Transportation Secretary who was in attendance at the event. The project team said this was
due to security.
General Discussion
It was asked if green space was being integrated into stations. The project team said that there
is language in the contract for green space opportunities to be pursued where they can be made
available at stations.
DBE Networking Event
It was asked how local individuals or companies that want to work on the project should contact
GLXC. GLXC has a career opportunity section of their website.
There was an inquiry as to when there would be station designs that could be shared. The
project team said that over the next couple of months the team could have some station
renderings to share with the Working Group at future meetings.
A member noted that recent renderings of Union Square shared by the US2 developer did not
show at-grade access and wondered if the GLX project had control over these designs. The
project team said they were the developer’s designs, and the City of Somerville said they would
look into the matter.
It was asked if the focus of the July 18 Public Meeting would be the bridge closures and the
Community Path. The project team confirmed this.
It was questioned if the Lowell Commuter Rail Line weekend closures were related to GLX
work. The project team said that they were piggybacking GLX work on these closures but that
they were due to the Positive Train Control program testing.
There was an inquiry if there could be a possibility of a connection to the Magoun Square
Station to the Community Path. The project team said that there was not enough
room/clearance to make the connection.
It was asked if the project allows for a future connection to McGrath Highway from the path. The
project said that would have to be something determined by the city at a future time but that the
connection at Cross Street is very close.
STEP and the Friends of the Community Path invited the project to Somerville’s ArtBeat event
on July 14. The project team said they would be joining the City of Somerville at their table.
A member also invited the project to participate in a Touch-A-Truck event that they were
considering for the Gilman Square Association and Winter Hill Association’s block party being
scheduled for September. The project said they could look into coordinating something.
Next CWG meeting August 7, at GLX Project Office at 200 Inner Belt Rd in Somerville.
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